

Developing Florida Teacher Certification Examinations

THE PROCESS

Step 1

**Develop
Competencies and
Skills and Test
Blueprint**

April 2005

Step 2

**Validate
Competencies and
Skills and Test
Blueprint**

October 2005

Step 3

Develop Test Item Specifications

November 2005

Step 4

Validate Item Specifications

December 2005

Step 5

**Match existing items
to the validated item
specifications**

December 2005

Step 6

Develop Test Items

**December 2005 –
January 2006**

Step 7

Pilot Test New Items

February 2006

Step 8

Validate New Items

March 2006

Step 9

Create New Test Forms

April - May 2006

Step 10

**Publish Unofficial Draft
of Competencies &
Skills to the Web**

April 2006

Step 11

**State Board of
Education Approves
Competencies & Skills
for FTCE, 11th Edition**

April – May 2006

Step 12

Validate Test Forms

May – June 2006

Step 13

Key Validate Forms

July 2006

Step 14

Administer Exam

October 2006